
 
 

Hardy CM at Risk Prequalifications Sub Committee 
Meeting of February 8, 2021 

Online Meeting 3:00PM 
Approved 

         
A duly called and posted meeting of the Hardy Prequal Subcommittee was held online, 3:00PM, February 8, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), D. Lussier (DL-Schools), 

J. McDonough (JM-FMD) 
Liaisons/Proponents: M. Martin (MM-SC) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), A. Pitkin (AP-SMMA), K. Olsen (KO-

SMMA) 

 

The meeting minutes have been generated by OPM, Compass Project Management 

Meeting Notes: Wellesley Hardy/Upham ES Project 
 

Meeting: WUES CMR Prequalification Committee Meeting # 01 

Date & Time: February 8, 2021 at 3:00 pm 

Location: Virtual – Zoom Meeting 

 

Attendees: 

 Town of Wellesley   Compass Project Mgmt. (CPM)  SMMA 

√ Joe McDonough – Fac. Dir. √ Jeff D’Amico (JD) – Sr. PM √ Alex Pitkin – Designer 

√ Glenn Remick – FMD PM √ Laureen Westman (LW) - APM  Kristen Olsen – Arch PM 

√ Dick Elliott – FMD PM     

√ Steve Gagosian–FMD Arch     

√ Abbie LaFrancesca - FMD     

√ David Lussier – WPS     

√ Melissa Martin - SC     

√ Michael Tauer - PBC     

√ Matt King – PBC      

Distribution:  Attendees (√); CPM File 

 

Item Topic/Discussion Action For: Due Date 

1.1 Request for Qualifications 
2/8/21:  

 CPM reviewed the list of 15 firms who downloaded the RFQ, and the 
10 firms who submitted interest forms so far.  

 SOQ’s due on 2/10/21. 
 

 
ALL 

 
On-going 

1.2 Prequalification Committee 
2/8/21: The Prequalification committee members are: 
• Owner (Town) rep. - Michael Tauer (PBC Rep w/ Matt King as Alt. They 

will aggregate scores as needed.), Steve Gagosian (PBC Rep), David 
Lussier (School Dept.– end user Rep), Joe McDonough (Town Rep), 
Glenn Remick (Town Rep), Dick Elliot (Town Rep), Melissa Martin (SC – 
end user Rep), 
• OPM rep.  

Jeff D'Amico (OPM) 
• Designer representative  

Alex Pitkin (Arch) 
 

 
ALL 

 
On-going 



 
 

1.3 Schedule 
2/8/21:  

 The Prequal Committee evaluation meetings will be advertised and 
conducted as a recorded public meeting and will be posted at a later 
date.  

 2/10/21 by EOD – CPM will distribute all SOQ’s submitted.  

 2/22/21 at 1:30-3:30pm - Prequal Committee to read through all 
proposals prior to meeting and assign draft scores. Short list for RFP 
stage with interviews will be discussed. 

 2/24/21 – Additional day reserved, as necessary for evaluation to 
finalize the shortlist recommendation to the PBC.  Also on the agenda 
will be final edits to the draft Request for Proposal (RFP). 

 2/25/21 – Present shortlist recommendation to the PBC for approval. 

 3/3 -3/24 - CM to respond to RFP 

 3/10 – Virtual CM bidders walk.  

 4/6 – 4/8/21– potential date for interviews, to be confirmed. 
 

 
 

ALL 
 
 

CPM 

 
 

On-going 
 
 

2/10/21 

1.4 Evaluations 
2/8/21:  

 CPM used a previous SOQ submission from Hunnewell ES as an 
example for the group. CPM demonstrated how to find schedules and 
specific information. 

 Each committee member is to weigh all SOQ’s they review uniformly. 
Consider the firm’s philosophy and project approach.   Important 
consideration should be put on the core project team of the Project 
Exec., Project Manager, and Superintendent.  Focus should be put on 
similar project aspects such as: elementary school program, size, NRZ, 
tight site, active school campus/build behind, etc. 

 CPM reviewed the sections CPM will evaluate for the committee 
including schedules F, G, I, J, H and reference checks.  The prequal 
team will focus efforts on schedules B-E and K. 

 Committee to review all proposals, fill out draft scores and send to 
CPM on 2/19 to compile for review on 2/22. 

 Meeting on 2/22 will focus on shortlisting 4 firms to distribute RFP to 
with interviews to follow.  

 
 

All 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

On-going 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.5 Scoring Criteria 
2/8/21:  

 CPM adapted evaluation card used for the Hunnewell ES CM 
prequalification. CPM suggests taking 5 points from “Management 
Personnel and Organizational Chart’ and adding those 5 points to 
‘Similar Project Experience’.  Points were also shifted from the second 
DCAM section to the WBE/MBE participation section.   

 This group discussed the evaluation criteria and voted to approve the 
evaluation system.   

 Jeff D’Amico motioned, Steve Gagosian 2nd, To accept the criteria 
guidelines and evaluation as presented. 9-0-0 Motion passed.  

 

 
ALL 

 
 
 
 
 

 
On-going 
 
 
 
 

 

 

Posted 6/11/21 3:05PM 


